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Staff Report   
 
 

RESOLUTION ACCEPTING WORK, APPROVING AS-BUILT PLANS, AND 
AUTHORIZING THE ISSUE OF NOTICE OF COMPLETION FOR THE POLICE 
DEPARTMENT ANNEX LANDSCAPING PROJECT TO PACHECO BROTHERS 
GARDENING, CITY CONTRACT NUMBER 471 
 
Honorable Mayor and Council Members:   
 
Summary  
Staff requests that the City Council accepts the work and authorizes the issuance of a Notice of  
Completion to Pacheco Brothers Gardening for the Police Department Annex Landscaping 
Project completed under City Contract Number 471.  The contractor performed parking lot, 
sidewalk, lighting and landscape improvements in Twin Pines Park. The final contract cost is 
$271,305. 
 
Background 
In March 2007, by Resolution Number 9873, the City Council approved plans and specifications, 
authorized staff to advertise for sealed bids, approved awarding of a contract to the lowest 
responsible bidder for an amount not to exceed $265,000, with a construction contingency           
not exceed $10,000 and authorized the City Manager to execute a contract for Police Department 
Annex parking lot, sidewalk, lighting and landscaping improvements, City Contract Number 
271. Pacheco Brothers Gardening submitted the lowest responsible bid of $245,750 and so 
received the contract.    
 
Discussion 
The City received four bids for the project: 
    Pacheco Brothers Gardening                 $245,750 
    Blossom Valley Construction                $255,850 
    Golden Bay Construction                      $281,087 
    Scapes, Inc                                            $322,158  
 
The bid prices included the base bid and Alternates 1 & 2. Alternates 1 & 2 included the lighting 
improvements in the City Hall parking lot and in front of the Manor Building. In addition to the 
base work in the contract two change orders were issued that included:  

1- Demolition and replacement of the wooden seat wall with a keystone block wall in the    
Meadow, 

2- Installation of a curb ramp in front of City Hall,  
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3- Replacement of the waterline to the drinking fountain in the Meadow,  
4- Landscaping to the right side of the entry area of the Manor Building, and  
5- Additional electrical work to provide power for the Holiday Tree and special events in the 

Meadow. 
 
The total for the change orders was $25,555. 
 
Portions of the landscape planting were not completed as part of the contract to avoid damage to 
the landscaping during the rehabilitation of the Manor Building. The improvements to the Manor 
Building are scheduled for completion next year. At that time the Park Department staff will 
complete the planting. The plant material will be purchased using the donation from the Belmont 
Park Boosters.     
 
The work has been inspected and has been completed in accordance with contract requirements.   
 
All work is shown on a set of As-Built drawings available for Council’s review.  Upon closeout 
of the project, the City Clerk will ask the County to record a Notice of Completion. 
 
General Plan/Vision Statement 
No impact. 
 
Fiscal Impact 
The original contract price for City Contract Number 471 was $245,750.  The final contract cost 
is $271,305, which is within Council’s authorization of $275,000.  Payment is from the Park 
Improvement Fund budget account 341-4524-8051-9030. 
 
Public Contact 
The Council agenda was posted. 
 
Recommendation 
Staff recommends that the City Council accept the work as complete, approve the As-Built 
plans, authorize issuing a Notice of Completion for the Police Department Annex Landscape 
Improvements to Pacheco Brothers Gardening, City Contract Number 471, and authorize the 
City Clerk to request recordation of the Notice of Completion. 
 
Alternatives 
1. Take no action. 
2. Refer back to staff for further information. 
3. Deny approval. 

 
Attachments 
A. Resolution 
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Respectfully submitted, 
 
 
____________________ __________________________ __________________ 
Karl Mittelstadt  Raymond E. Davis III, PE PTOE Jack R. Crist 
Project Manager  Director of Public Works       City Manager 
 
 
Staff Contact: 
Project Manager 
(650) 595-7443 
karlm@belmont.gov 



 
RESOLUTION NO._________________ 

 
RESOLUTION OF THE CITY COUNCIL OF THE CITY OF BELMONT  

ACCEPTING THE WORK, APPROVING AS-BUILT PLANS, AND AUTHORIZING THE 
ISSUE OF NOTICE OF COMPLETION FOR THE POLICE DEPARTMENT ANNEX 
LANDSCAPING PROJECT TO PACHECO BROTHERS GARDENING, CITY CONTRACT 
NUMBER 471  

 
WHEREAS, due to the need to improve the site of the old Police Station adjacent to the Manor Building in Twin 
Pines Park; and 
    
WHEREAS, the City Council employed the architectural firm of Callander Associates Landscape Architecture & 
Planning to design the construction project that included  landscaping, lighting and parking lot improvements to the 
old Police Station site in Twin Pines Park; and,   
 
WHEREAS, on March 27, 2007, pursuant to resolution number 9873 the Council approved the project plans and 
authorized their advertisement for bid as City Contract Number 471; and, 
 
WHEREAS, on May 18, 2007 the contract was awarded to Pacheco Brothers Gardening, which submitted the 
lowest responsible bid of $245,750 including the base bid and alternatives #1 and #2; and,     
 
WHEREAS, Council authorized a project budget of $265,000 and a contingency of $10,000 and, 
 
WHEREAS, the contractor has completed the contract work; and, 
 
WHEREAS, the work has been inspected and completed in accordance with contract requirements. 
 
NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Belmont: 
 

1. Accepts the work as complete. 
2. Approves the As-Built Plans. 
3. Directs the City Clerk’s Office to Issue a Notice of Completion to Pacheco Brothers 

Gardening for City Contract Number 471. 
4. Approves the final construction contract cost of $271,305.00 with payment from FY08 CIP 

budget account 341-4524-8051-9030. 
 

*   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   * 
 

I hereby certify that the foregoing Resolution was duly and regularly passed and adopted by the City Council of the 
City of Belmont at a regular meeting thereof held on October 23, 2007 by the following vote: 
 
AYES, COUNCILMEMBERS: _____________________________________________ 
 
NOES, COUNCILMEMBERS: _____________________________________________ 
 
ABSTAIN, COUNCILMEMBERS: __________________________________________ 
 
ABSENT: COUCILMEMBERS: ____________________________________________  
 

___________________________________ 
CLERK of the City of Belmont 

APPROVED: 
 
___________________________ 
MAYOR of the City of Belmont 
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